

# Lakeland Social Parade Planner

Task Name	Start Date	End Date	Duration
Task 1   Gather Sponsors	1/3/18	2/15/18	43
Task 2   Getting Approval	2/15/18	7/2/18	137
Task 3   Budgeting	1/27/18	8/4/18	189
Task 4   Completing Smart Goal 1	1/3/18	12/6/18	337
Task 5   Completing Smart Goal 2	11/6/18	12/6/18	30
Task 6   Completing Smart Goal 3	1/3/18	12/6/18	337
Task 7   Inquiring Permits	4/3/18	8/10/18	129
Task 8   Assigning Project Task	1/3/18	11/20/18	321
Task 9   Adveristing Prep	7/3/18	9/1/18	60
Task 10   Adveristing	10/3/18	12/1/18	59
Task 11   Thank you follow ups	12/7/18	12/13/18	6

